Untitled Gantt Project

Project manager

Project dates   Sep 28, 2018 - Dec 15, 2018

Completion   0%
Tasks   8
Resources   0

Tasks

Name	Begin date	End date
begin and make functionality onHome Page	9/28/18	10/5/18
finish home page and contact page	10/8/18	10/22/18
gallery functionality with instagram photos	10/23/18	10/30/18
Coplete all functional pages	10/31/18	11/7/18
Link all pages to other accounts	11/8/18	11/15/18
test and purchase a domain name	11/16/18	11/23/18
get server running and run security tests	11/26/18	12/13/18
final presentation	12/14/18	12/14/18

	Week 39	Week 40	Week 41	Week 42	Week 43	Week 44	Week 45	Week 46	Week 47	Week 48	Week 49	Week 50

Resources Chart

Name	Default role	Week 39	Week 40	Week 41	Week 42	Week 43	Week 44	Week 45	Week 46	Week 47	Week 48	Week 49	Week 50